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PROJECT Terminal 2/ Tefmina_l 5 Maintenance Dredging ) CONTRACT NO. - 5'2449)01 D015
CONTRACTOR  Hickey Mérine Enterprises, Inc.  SUPERINTENDENT . Greg Speyer
DAY OF WEEK & DATE: Wednesday, January 8, 2002 REPORT NO. 022
WEATHER Partly to. Mostly Cloudy, Light Réin - AM : TEM__F‘ERATURE 41-54

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Sizélcapacity and hours):

Hickey Marine - Foreman Operator Tugboat Pilot, Pile | Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck "Tugboat, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK
1:30.pm Per telecon to Al (Port Navigation), he informed me that he would finish about 3:00 pm. | notified Greg (Hickey).
~2:00 pm Per telecon to Al (Port Navigation), he informed me that he would be quitting early because the rehandling facility was
filled with water. He indicated that the barge would not be completely emptied. | notified Greg (Hickey). He indicated that he
needed an empty barge and that it was too late to change to an earlier start time.

| contacted Al and informed him that he had until 5:00 pm. | indicated that if water was released from the facmty he should
empty the barge completely.

7:30 pm | observed the dump scow arriving on site. Bill Hall (Port Environmental)} was on site. We discussed the dredglng
operation.

7:45 pm Bill left the site.
'Hickey placed the screen over Bin Nos. 4 and 5. The dump scow draft at Bin No.1 was 6.5 feet, and 6 feet at Bin No. 7.

8:00 pm Hickey began dredging at the 400 foot mark of Berth 206.
8:15 pm | observed an approximately 2 foot diameter by 20 foot long tree trunk being dredged from the river.

10:30 pm Hickey continued dredglng at the 500 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 8 feet and ~12
feet at Bin No. 7.

10:45 pm Bin Nos. 4_,- 5, 6 and 7 were filled with water ‘and drédge material. IW}WF”} E/{ﬁ A SF
10:50 pm Hickey removed the cable arm_bucket _in order to move the screen to Bih No. 2. - //M
11:12 pm Hickey resumed dredging. ' ' 1286411@””//}”’;

12: 45 am Per telecon from Charles (Port Nawgatlon) turbldlty testing results on water samples taken upstream and downstream
from the dredglng operation were-as follows: -

Sampler - Time Upstream Top -Mid Bottom AVG Downstream Top Mid Bottom AVG . - Visual

Charles 0001 542 579 615 5787 - : 578 657 79.0 67.5 ‘None
The river level was the highest since dredging began at Terminal 2. The water had a very muddy appearance as well.
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1:05 pm Hickey completed the dredging for tonight at the 540 foot mark of Berth 206. The average dump scow draft was 14
feet. The screen was over Bin No. 2. Hickey removed the cable arm bucket.

1:15 pm The screen was moved to Bin No. 1. | met with Andy (Hickey) and Darrel (Hickey) and informed them that they
exceeded the BMP turbidity level. | requested that they consider which measures they would use to decrease the turbidity {.
levels.

TESTS PERFORMED:

PHONE LOG: . . "~

SITE PHOTOS/VIDEOS TAKEN: _ | FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
" INSPECTOR Frank Schmidt HRS DATE

(sighature on’ hardcopy)—




